COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 12/ 2017

ESTI MATE SUMVARY 16: 18: 13
CONTI D C19401 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19401- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 44.0 DAYS TI ME ALLOW 45 WORK DAYS
US 160 AT RO GRANDE CR 19 INT PERCENT TI ME: 97.78 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO. NHPP1602- 142
US 160 AT R O GRANDE CR 19 INT
NAVE OF RQAD:
PRQJECT COUNTI ES: R O GRANDE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 12/ 2017 DATE TI ME STARTED 03/20/ 2017
2273 R VER ROAD DATE LET 12/ 15/ 2016 DATE WORK BEGAN  03/20/2017
DATE AWARDED 12/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 23/ 2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 03/ 20/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 915, 492. 47 PARTI Ol PATI NG $ 816, 922. 61 $ 10, 677. 82
AWARD PRQJECT AM: $ 1,110, 999. 99 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 89. 239% TOTAL EARNI NGS 816, 922. 61 10, 677. 82
FUNDS AVAI LABLE: $ 98, 569. 86 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 816, 922. 61 10, 677. 82
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 16, 665. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 800, 257. 61 10, 677. 82
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 800, 257. 61 10, 677. 82
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 10, 677. 82

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19401 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 19401-BI D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0003 16:18: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00010 Renoval of Tree 1. 000 1. 000
EACH 0. 000 0. 00
687. 22000 1. 000 687. 22
0010 202- 00035 Renoval of Pipe 52. 000 52. 000
LF 0. 000 0. 00
25. 77000 52. 000 1, 340. 04
0015 202- 00090 Renoval of Delineator 30. 000 30. 000
EACH 0. 000 0. 00
8. 75000 30. 000 262.50
0020 202- 00220 Renoval of Asphalt Mat 716. 000 716. 000
SY 0. 000 0. 00
27.77000 716. 000 19, 883. 32
0025 202- 00240 Renoval of Asphalt Mat (Pl aning) 10, 162. 000 10, 162. 000
SY 0. 000 0. 00
2.22000 10, 162. 000 22,559. 64
0030 202- 00250 Renoval of Pavenent Marking 55. 000 55. 000
SF 0. 000 0. 00
3.13000 55. 000 172.15
0035 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
62. 50000 1. 000 62.50
0040 202-01000 Renoval of Fence 70. 000 70. 000
LF 0. 000 0. 00
10. 61000 70. 000 742.70
0045 202- 04004 Plug Culvert (Special) 1. 000 1. 000
EACH 0. 000 0. 00
4,824. 13000 1. 000 4,824.13
0050 203- 00010 Uncl assi fied Excavation (Conplete In Place) 961. 000 961. 000
CY 0. 000 0. 00
35. 15000 961. 000 33,779.15
0055 203-00100 Mick Excavation 1. 000 1. 000
CY 0. 000 0. 00
226.57000 1. 000 226. 57



CONTI D C19401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19401-BI D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0003 16:18: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 1. 000 1. 000
HOUR 0. 000 0. 00
149. 20000 1. 000 149. 20
0065 203-01510 Backhoe 1. 000 1. 000
HOUR 0. 000 0. 00
139. 82000 1. 000 139. 82
0070 203-01594 Conbi nati on Loader Del eted by CDOT For ml05- 2 0. 000 0. 000
HOUR 0. 000 0. 00
136. 70000 0. 000 0. 00
0075 203-01597 Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0. 00
585. 02000 20. 000 11, 700. 40
0080 203-02330 Labor er 1. 000 1. 000
HOUR 0. 000 0. 00
97. 80000 1. 000 97. 80
0085 207-00205 Topsoi | 377.000 377.000
CY 0. 000 0. 00
5. 68000 377.000 2,141. 36
0090 207-00210 St ockpi | e Topsoi | 377.000 377.000
CY 0. 000 0. 00
4.71000 377.000 1, 775. 67
0095 208-00002 Erosion Log Type 1 (12 Inch) 40. 000 40. 000
LF 0. 000 0. 00
4. 76000 40. 000 190. 40
0100 208-00011 Erosion Bales (Wed Free) Deleted by CDOT Form 105-2 0. 000 0. 000
EACH 0. 000 0. 00
30. 56000 0. 000 0. 00
0105 208-00020 Silt Fence Del eted by CDOT Form 105-2 0. 000 0. 000
LF 0. 000 0. 00
1. 95000 0. 000 0. 00
0110 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 235. 89000 1. 000 1, 235. 89



CONTI D C19401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19401-BI D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0003 16:18: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00070 Vehi cl e Tracking Pad Del eted by CDOT Form 105-2 0. 000 0. 000
EACH 0. 000 0.00
625. 02000 0. 000 0.00
0120 208-00103 Renoval and Disposal of Sedinent (Labor) Deleted by 0. 000 0. 000
CDOT Form 105-2
HOUR 0. 000 0. 00
68. 75000 0. 000 0. 00
0125 208- 00105 Renoval and Disposal of Sedinent (Equipnent) Del eted by 0. 000 0. 000
CDOT Form 105-2
HOUR 0. 000 0.00
168. 75000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi nent Renoval ) Del eted by CDOT Form 105-2 0. 000 0. 000
HOUR 0. 000 0.00
392. 71000 0. 000 0. 00
0135 208-00107 Renoval of Trash Del eted by CDOT Form 105- 2 0. 000 0. 000
HOUR 0. 000 0.00
378. 69000 0. 000 0. 00
0140 208-00207 Erosi on Control Managenent 13. 000 13. 000
DAY 0. 000 0.00
667. 52000 13. 000 8,677.76
0145 210- 00011 Reset Mail box Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
729. 02000 1. 000 729.02
0150 210-00810 Reset Ground Sign 7.000 7.000
EACH 0. 000 0.00
368. 76000 7.000 2,581.32
0155 212-00006 Seedi ng (Native) 0. 900 0. 900
ACRE 0. 000 0.00
2,383. 81000 0. 900 2,145. 43
0160 212-00032 Soi |l Conditioning 0. 900 0. 900
ACRE 0. 000 0. 00
567. 51000 0. 900 510.76
0165 213-00004 Mil ching (Weed Free Straw) 0. 900 0. 900
ACRE 0. 000 0. 00

1, 417. 54000 0. 900 1,275.79



CONTI D C19401 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19401-BI D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0003 16:18:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 213-00061 Mil ch Tacki fier 174. 000 174. 000
LB 0. 000 0. 00
6. 54000 174. 000 1,137.96
0175 240- 00000 Wldlife Biologist 2. 000 2.000
HOUR 0. 000 0. 00
117. 00000 2.000 234.00
0180 304- 02000 Aggregate Base Course (C ass 2) 551. 600 551. 600
TON 0. 000 0. 00
45. 79000 551. 600 25,257.76
0185 304- 06000 Aggregate Base Course (Cl ass 6) 653. 780 653. 780
TON 0. 000 0. 00
56. 77000 653. 780 37,115. 09
0190 304-09014 Aggregate Base Course (Special) 120. 850 120. 850
TON 0. 000 0. 00
44. 38000 120. 850 5, 363. 32
0195 403-00721 Hot M x Asphalt (Patching) (Asphalt) Deleted by CDOT 0. 000 0. 000
Form 105-2
SY 0. 000 0. 00
181. 21000 0. 000 0. 00
0200 403-34721  Hot M x Asphalt (Gading SX) (75) (PG 58-28) 2,227. 160 2,227.160
TON 0. 000 0. 00
150. 93000 2,227.160 336, 145. 26
0205 411-10255 Enul sified Asphalt (Sl ow Setting) 1, 000. 000 1, 000. 000
GAL 0. 000 0. 00
4. 67000 1, 000. 000 4,670. 00
0210 603-10180 18 Inch Corrugated Steel Pipe 64. 000 64. 000
LF 0. 000 0. 00
88. 26000 64. 000 5, 648. 64
0215 603-30018 18 Inch Steel End Section 2. 000 2.000
EACH 0. 000 0. 00
625. 01000 2.000 1, 250. 02
0220 607-11450 Fence Split Cedar 80. 000 80. 000
LF 0. 000 0. 00
39. 01000 80. 000 3,120. 80



CONTI D C19401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19401-BI D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0003 16:18: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 607-11525 Fence (Plastic) 48. 000 48. 000
LF 0. 000 0. 00
4. 35000 48. 000 208. 80
0230 609-24004 CGutter Type 2 (4 Foot) 18. 000 18. 000
LF 0. 000 0. 00
181. 99000 18. 000 3, 275.82
0235 612-00001 Del i neator (Type I) 26. 000 26. 000
EACH 0. 000 0. 00
26. 25000 26. 000 682. 50
0240 612-00002 Del i neator (Type I1) 4. 000 4.000
EACH 0. 000 0. 00
27.50000 4.000 110. 00
0245 612-00003 Delineator (Type I11) Deleted by CDOT Form 105-2 0. 000 0. 000
EACH 0. 000 0. 00
28. 75000 0. 000 0. 00
0250 612- 00260 Location Marker (Fiber Optic)(Done) 2.000 2.000
EACH 0. 000 0. 00
157. 50000 2.000 315. 00
0255 612- 00270 Location Marker (Utility)(Flat Slat) 1. 000 0. 000
EACH 1. 000 112.50
112. 50000 1. 000 112.50
0260 613- 03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) 2 - 505. 000 505. 000
1 1/4 INCH
LF 0. 000 0. 00
35. 00000 505. 000 17, 675. 00
0265 613-07005 Type Five Pull Box 2.000 1. 000
EACH 1. 000 3, 050. 08
3, 050. 08000 2.000 6, 100. 16
0270 613-07195 Proof Conduit 1, 180. 000 1, 180. 000
LF 0. 000 0. 00
1. 75000 1, 180. 000 2,065. 00
0275 614-00011 Sign Panel (Cass I) 27.000 27.000
SF 0. 000 0. 00
16. 25000 27.000 438. 75



CONTI D C19401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19401-BI D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0003 16:18: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-01512 Steel Sign Support (2-1nch Round) (Post) 42. 000 42.000
LF 0. 000 0. 00
12. 50000 42.000 525. 00
0285 614-01522 Steel Sign Support (2-1nch Round)(Socket) 8. 000 8. 000
EACH 0. 000 0. 00
31. 25000 8. 000 250. 00
0290 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 2.000
EACH 0. 000 0. 00
81. 25000 2. 000 162. 50
0295 625- 00000 Construction Surveying 1. 000 0. 750
LS 0. 250 5,819. 84
23, 279. 35000 1.000 23,279. 35
0300 626- 00000 Mobi | i zati on 1. 000 0. 487
LS 0. 000 0. 00
189, 340. 37000 0. 487 92, 208. 76
0305 626-01103 Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
1, 875. 05000 1. 000 1, 875. 05
0310 627-00013 Paverent Marking Paint (H gh Build) 271. 000 271.000
GAL 0. 000 0. 00
151. 25000 271. 000 40, 988. 75
0315 627-30324 Preforned Plastic Pavenment Marking (Wrd-Synbol) (Type 116. 000 116. 000
|
) SF 0. 000 0. 00
25. 00000 116. 000 2, 900. 00
0320 630- 00000 Fl aggi ng 814. 000 814. 000
HOUR 0. 000 0. 00
26. 25000 814. 000 21, 367. 50
0325 630- 00007 Traffic Control Inspection 26. 000 26. 000
DAY 0. 000 0. 00
156. 25000 26. 000 4,062. 50
0330 630- 00012 Traffic Control Managenent 33. 000 33. 000
DAY 0. 000 0. 00

618. 77000 33. 000 20, 419. 41



CONTI D C19401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19401-BI D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0003 16:18: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80341 Construction Traffic Sign (Panel Size A) 34. 000 30. 600
EACH 0. 000 0. 00
12. 50000 30. 600 382.50
0340 630- 80342 Construction Traffic Sign (Panel Size B) 10. 000 9. 000
EACH 0. 000 0. 00
75. 00000 9. 000 675. 00
0345 630- 80355 Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 000 0. 00
3,125. 08000 2.700 8,437.72
0350 630- 80360 Drum Channel i zi ng Devi ce 24. 000 21.600
EACH 0. 000 0. 00
6. 25000 21. 600 135. 00
0355 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 9. 000
EACH 0. 000 0. 00
37.50000 9. 000 337.50
0360 630- 80380 Traffic Cone 86. 000 77. 400
EACH 0. 000 0. 00
1. 25000 77.400 96. 75
0365 630-80510 Mobi | e Pavenent Marking Zone Del eted by CDOT Form 105-2 0. 000 0. 000
LS 0. 000 0. 00
9, 375. 24000 0. 000 0. 00
0370 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering Del eted by CDOT Form 105-3 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent 1, 244. 740 1, 244.740
F A 0. 000 0. 00
1. 00000 1, 244. 740 1,244.74
0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2,704.110 2,704.110
FA 0. 000 0. 00

1. 00000 2,704.110 2,704.11



CONTI D C19401 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19401-BI D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: NHPP1602- 142 ESTI MATE NO 0003 16:18: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70023 F/ A On-The-Job Trai nee 320. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700-70060 F/ A Adj ust Del eted by CDOT Form 105-3 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70380 F/ A Erosion Control Deleted by CDOT Form 105-3 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70589 F/ A Environnental Health & Safety Management Del eted by 0. 000 0. 000
CDOT Form 105-3
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 420-00132 Geotextile (Separator) (CL 1) Mrafi HP570 Geotextile 490. 000 0. 000
SY 490. 000 1, 695. 40
3. 46000 490. 000 1, 695. 40
CAT 0200 CURRENT AMI  $ 891,134.34 $ 10,677.82 % 792, 564. 46
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0410 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 332. 82000 1. 000 12,332.82
0415 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 900. 28000 1. 000 10, 900. 28
0420 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 125. 03000 1. 000 1,125. 03
CAT 0400 CURRENT AMI  $ 24,358.13 $ 0.00% 24,358. 13
PRQJIECT TOTAL CURRENT AMI  $ 915,492.47 $ 10,677.82 % 816, 922. 59



